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27 June 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM:

Chairman, ILSP Working Group

SUBJECT: | ILSP Working Group Meeting Minutes - 23 June 1988

1. The scheduled meeting of the ILSP Working Group (ILSP) was held
at 1000 hours, 23 June 1988. The following representatives were present:

ILSP
ILSP
ILSP
ILSP
ILSP
OL/BSB
OL/BSB
0/Compt
DCI Representative
DCI/Admin
" DA Alternate
DS&T Alternate
oMS
ILSP
0IT/CED/SI
0S/HSD
0S Representative
DO Representative
OMS/Gym
ILSP
OMS Representative
OEA/Admin
OIT Alternate
OSWR
DI Alternate
OSWR
NESA/Admin
DO Alternate
O0IT Representative
0S/Alternate
OEA/Logs
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SUBJECT: ILSP Working Group Meeting Minutes - 23 June 1988

Attached is a copy of the meeting agenda. (Attachment 1)

2. The minutes of the previous meeting were approved. The estimated
completion date of 22 August 1988 for construction for 0GC as stated in
Attachment 4 of the minutes was confirmed.

43 0L Topics

A.

briefed the status of the latest ILSP Schedule of
Completion Dates. (See Attachment 2) There were no
significant changes in the North Tower (NT) schedule since
the Tlast meeting. The schedule is now in a sequence of
Tower, Floor and Component vice Tower, Component, and Floor,
and it is a summary of the detailed schedule produced by the
Joint Schedule Forum, There were no changes to the component
move schedule, The next move will be the OIT telephone
operators who will move into the NHB over the weekend of
24-27 June 1988, 0TS will begin its move 5 July 1988,

The South Tower (ST) schedule has dates only for 100%
drawings to OIT.

Secure phone allocation which were distributed at the last
meeting, were to be returned by Directorate Representatives
to the Chairman by the end of the day with changes and/or
confirmation of the projected numbers. A summary of the
secure phone allocations will be prepared for use by the DDA.

C. [:::::::] briefed the status of the NHB Fit-up and Survey

Work (Attachment 3). The completion date for design
drawings for AF of 8 July 1988 was revised to 2 August 1988.

D. [:::::::::]briefed the status of Carpet, Partitions and

Furniture (Attachment 4). There were no significant
changes to the schedule. Twenty-six (26) truck loads of
furniture have been received to date and we now have on
hand the furniture needed for all the NT moves.,
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SUBJECT: ILSP Working Group Meeting Minutes - 9 June 1988

STAT E. said that OIR might not be able to use the Atrium
for an OIR Reading Room unless it could be allocated 1000
square feet of space.

F. OL Issues/Concerns
There were no new OL issues or concerns,

5. O0IT Topics

A. PBX and Wang wiring in the NT has been completed through
November requirements. Special wiring is on schedule.

B. Alarm wiring for both the North and South Towers will
be completed this week.

C. The next computer relocation is the SAFE system scheduled
for the Labor Day weekend. The move is similar in scope

STAT to the[ [Center move; however, there will not be as
many tapes to move.

STAT n. provided a Center move "Post Mortem"

(Attachment 5). The move was accomplished successfully
over the three day Memorial Day weekend. The move was
extremely well organized and, according to IBM, was the
largest move on record.

E. The Telephone Operator relocation to NHB will not cause
' any downtime.

F. Work is continuing to provide phone service to the 4th
floor main entrance in the NHB by 5 July 1988,

G. There were no new 0OIT issues/concerns.
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ILSP Working Group Meeting Minutes - 9 June 1988

SUBJECT:
6. 0S Topics
A. Voth1ng new was briefed on the status of a1arm work
in the NHB.
B. Nothing new was reported on the status of safes in
the NHB.
C. 0S Issues/Concerns
1). 0S expressed concern that there .are no PASS
machines, no phones, and no security counter in the 4th
floor main entrance of the NHB. Temporary phones
will be provided by 5 July and the counter will
be installed by week end. The PASS machines will
be operating in ear]y July. In the interim, 0S ,
will instruct SPO's to visually inspect badges at
the NHB main entrance.
2). 0S will require approximately $50K for Perimeter Alarms.
The Perimeter Alarms are not a showstopper for any of
the scheduled moves.
3). A reminder was made that standard vault access
lists are required by 0S two weeks prior to a -
component's scheduled move,
4), Combination locks will be set and alarms action
activated on the day of a component's move,
7. OMS Topics
A. briefed on the OMS Fitness Center in the NHB.

The new gym will have testing facilities that will provide
fitness evaluations, stress tests, and electrocardiographs.

It will also have an open exercise area that will have 17
Nautilus machines and other specialized exercise equipment
including 5-Lifecycles, 4-Treadmills, 1-Upper Body Ergometer,:
4-1ife Rowers, and 2-Nordic Tracks.

B.V[fﬁﬁ}briefed on safety features of the NHB. The
opics he covered included the following: :

1). Fire Alarm System Evacuation Procedures - a11 f1re
alarms are linked to a central Honeywell computer
system in the OHB and are monitored continuously.
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3).

4).

5).
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SUBJECT: ILSP Working Group Meeting Minutes - 23 June 1988

Automatic Sprink]eks and Fire Pumps are operational.

Water Supply and the distribution system for the
HQ Compound are operational,

Emergency Egress and Vault Spaces - when possible,
vaults should have secondary exits. When the
secondary exit leads to another vaulted area, the
exit will be alarmed but not bolted.

Health Concerns - tight Building - tests on new
materials, tests for Radon, and tests of TEMPEST
equipment have all indicated that no health problems
exis; and all test readings are within acceptable
levels,

C. OMS Issues/Concerns

1.

2).

OL restated that OTS chemicals would not be moved into
the NHB without OMS Safety Approval. OMS replied that
the decision to move 0TS into the NHB was made a long
time ago and that OTS chemicals should meet the
established OSHA and EPA standards.

~ The air exchange capabilities of the NHB will meet

established air exchange standards.

8. General Issues or Concerns

A. Personnel Emergency Locator lists should be updated for
components moving into the NHB.

B. Telephone numbers will change for everyone moving into the
NHB.

C. Non-secure telephone calls between the OHB and NHB will
require a 9 + seven digits. Use of the secure phones should
be encouraged.

9, Action Item Review

No open action items were reviewed.
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10. New Action Items

There were no new Action Items.
11. O0IR will present a briefing at the 7 July 1988 meeting.

12. The next ILSP WG meeting is scheduled for 7 July 1988 at 1000 in
3E14 HQs.
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ILSP WORKING GROUP
AGENDA
23 JUNE 1988

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting

- 0L Td’ICS
STAT - Overview of ILSP Schedule
iSTAT - Phone AHo_cations{
STAT - Status of NHB Fit-up Work
- Status bf NHB Survey Work
‘STAT - Carpet, Partition & Furniture Progress Report
| - Issues/Concerns?
STAT - Use of Atrium Area for QIR Reading Library
STAT  _ o171 Topics
- Status of 'PBX, Wang, and special wiring work in NHB
- Status of Alarm Wiring
- Status of Computer Systems relocation
STAT - move Post Mortem ( 10 minutes)

Issues/Concerns?
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STAT - 0S TOPICS
- Status of Alarm work in NHB
- Safes in the NHB - Anything New?
- Issues/Concerns?

STAT  _ omMs TOPICS

- OMS NHB Briefing (20 minutes)

- Issues/Concerns?

| - GENERAL ISSUES OR CONCERNS?

DA
0/DCI
DI
DO
DS&T

- ACTION ITEM REVIEW
- REMINDER

- Vault Access Lists to 0S

- NEXT MEETING: 7 July 1988, 10:00 3E14 HQS
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